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SPS~E063~81
24 November 1981

MEMORARDUM FOR: Director of Data Processing

FROHM : |
Deputy Chief, Special Projecte Staff/ODP
SUBJECT ¢ Special Projects Staff Weekly Status Report
for Week Ending 23 November 1981
SAFE -

A. ACCOMPLISHMENTS:

The week-long Phase I of the Block 1 Preliminary Design
Review held at the TRW SAFE Development Facility in Torrance,

California, ended on 20 November. TRW has been tasked to resolve

issues which surfaced at the review.

B. UPCOMING EVENTS:

The quarterly meeting of the SAFE Steering Committee will
be held on Wednesday, 2 December at 1430 in Room 3E267 of the
Pentagon.

ADSTAR

A. ACCOMPLISHMENTS:

1. A Factory Test was held at | |
n 18 November. The test failed, the print gquality
not meet specifications.

2. The installation has progressed to the point where it is
now possible to start a comprehensive checkout of the software.

B. UPCOMING EVENTS:

The major activity will be preparation for training.
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